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ESTIMATE RUN 11/03/2006

ESTIMATE SUMMARY 09:37:24

CONTID: C15321R        ESTIMATE NO: 0006 PROG 2005

PCN: 15321R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Aspen-SH 82 PERCENT TIME:

PROJECT NO: NH 0821-076                   

Aspen-SH 82

NAME OF ROAD: 82

PROJECT COUNTIES: PITKIN

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 10/30/2006 DATE TIME STARTED 04/17/2006

5750 W. AIRPORT ROAD DATE LET 03/23/2006 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 03/28/2006 DATE TIME STOPPED 10/30/2006

 DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED 10/30/2006

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 04/17/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,318,075.35 PARTICIPATING $ $ 410,650.74

AWARD PROJECT AMT: 2,250,763.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,341.21

SECURITIES ENCUMBERED 9,341.21

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.49

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2006 ??:??:??

10/31/2006 ??:??:??

96.52%

80,623.23

410,650.74

410,650.74

410,650.74

$

$

$

$

2,237,452.12

0.00

2,237,452.12

0.00

2,237,452.12

-33,761.45

33,761.45

2,237,452.12

0.00

AMOUNT DUE 2,237,452.12 410,650.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 410,650.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

197.0
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PCN: 15321R-BID   ESTIMATE RUN 11/03/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0006 09:37:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 1,120.740 1,106.670

SY  14.070 422.10

30.00000 1,120.740 33,622.20

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 2,460.000 2,460.000

LF  0.000 0.00

12.00000 2,460.000 29,520.00

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 586.080 586.080

SY  0.000 0.00

35.00000 586.080 20,512.80

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 258.400 241.400

SY  17.000 731.00

43.00000 258.400 11,111.20

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 66,203.000 66,203.000

SY  0.000 0.00

2.30000 66,203.000 152,266.90

202-00240  
 

0030 UNCLASSIFIED EXCAVATION 177.150 177.150

CY  0.000 0.00

60.00000 177.150 10,629.00

203-00000  
 

0035 BACKHOE 20.000 6.000

HOUR 5.000 350.00

70.00000 11.000 770.00

203-01510  
 

0040 TRUCK (DUMP) 20.000 5.000

HOUR 0.000 0.00

90.00000 5.000 450.00

203-01582  
 

0045 LABORER 40.000 3.000

HOUR 4.500 135.00

30.00000 7.500 225.00

203-02330  
 

0050 CONCRETE WASHOUT STRUCTURE 0.750 0.000

EACH 0.750 1,125.00

1,500.00000 0.750 1,125.00

208-00045  
 

0055 *ADJUST MANHOLE 31.000 2.000

EACH 29.000 26,100.00

900.00000 31.000 27,900.00

210-04010  
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PCN: 15321R-BID   ESTIMATE RUN 11/03/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0006 09:37:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST VALVE BOX 54.000 14.000

EACH 40.000 28,000.00

700.00000 54.000 37,800.00

210-04050  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 242.620 242.620

TON 0.000 0.00

55.00000 242.620 13,344.10

304-06000  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.895 14.895

TON 0.000 0.00

290.00000 14.895 4,319.55

403-00720  
 

0075 *HOT MIX ASPHALT (GRADING SX) (75) 7,340.700 6,302.560

TON 1,038.140 75,784.22

73.00000 7,340.700 535,871.10

403-34701  
 

0080 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 394.120 336.360

TON 57.760 23,104.00

400.00000 394.120 157,648.00

411-03342  
 

0085 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,825.000 2,462.000

GAL 363.000 907.50

2.50000 2,825.000 7,062.50

411-10255  
 

0090 *CONCRETE PAVEMENT (8 INCH) 43.030 43.030

SY  0.000 0.00

185.00000 43.030 7,960.55

412-00800  
 

0095 *CONCRETE PAVEMENT (9-3/4 INCH) 814.300 814.300

SY  0.000 0.00

155.00000 814.300 126,216.50

412-00975  
 

0100 GEOTEXTILE (SEPARATOR) (CLASS A) 814.300 814.300

SY  0.000 0.00

4.00000 814.300 3,257.20

420-00130  
 

0105 *REINFORCING STEEL (EPOXY COATED) 856.000 856.000

LB  0.000 0.00

6.00000 856.000 5,136.00

602-00020  
 

0110 FENCE (PLASTIC) 981.000 981.000

LF  0.000 0.00

4.00000 981.000 3,924.00

607-11525  
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PCN: 15321R-BID   ESTIMATE RUN 11/03/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0006 09:37:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE SIDEWALK 490.330 490.330

SY  0.000 0.00

83.00000 490.330 40,697.39

608-00000  
 

0120 *CONCRETE CURB RAMP 602.720 602.720

SY  0.000 0.00

378.00000 602.720 227,828.16

608-00010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

609-21010  
 

0130 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,453.000 2,453.000

LF  0.000 0.00

26.00000 2,453.000 63,778.00

609-21020  
 

0135 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 402.500 402.500

LF  0.000 0.00

25.00000 402.500 10,062.50

613-01300  
 

0140 *LOOP DETECTOR WIRE 733.000 733.000

LF  0.000 0.00

5.00000 733.000 3,665.00

614-72875  
 

0145 *WEATHER SENSOR 1.000 0.000

L S 1.000 13,000.00

13,000.00000 1.000 13,000.00

614-86735  
 

0150 *CONSTRUCTION SURVEYING 1.000 0.700

L S 0.300 16,200.00

54,000.00000 1.000 54,000.00

625-00000  
 

0155 *MOBILIZATION 1.000 0.754

L S 0.246 64,855.61

263,640.70000 1.000 263,640.70

626-00000  
 

0160 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 3,000.00

12,000.00000 1.000 12,000.00

626-01000  
 

0165 *PAVEMENT MARKING PAINT 235.000 249.000

GAL -14.000 -700.00

50.00000 235.000 11,750.00

627-00001  
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PCN: 15321R-BID   ESTIMATE RUN 11/03/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0006 09:37:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING (SPECIAL) 130.000 0.000

GAL 125.000 17,250.00

138.00000 125.000 17,250.00

627-00007  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,320.000 0.000

SF  1,320.000 26,400.00

20.00000 1,320.000 26,400.00

627-30407  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

5,386.000 0.000

SF  5,386.000 70,018.00

13.00000 5,386.000 70,018.00

627-30411  
 

0185 SURVEY MONUMENT (TYPE 3A) 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01031  
 

0190 ADJUST MONUMENT BOX 1.000 0.000

EACH 1.000 400.00

400.00000 1.000 400.00

629-01210  
 

0195 FLAGGING 2,800.000 1,907.500

HOUR 863.500 19,860.50

23.00000 2,771.000 63,733.00

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 57.000 42.000

DAY 15.000 1,875.00

125.00000 57.000 7,125.00

630-00007  
 

0205 TRAFFIC CONTROL MANAGEMENT 88.000 60.000

DAY 22.000 11,550.00

525.00000 82.000 43,050.00

630-00012  
 

0210 BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 9.000

EACH 9.000 4,950.00

550.00000 18.000 9,900.00

630-80336  
 

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 135.000 67.000

EACH 68.000 3,400.00

50.00000 135.000 6,750.00

630-80341  
 

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 36.000

EACH 35.000 2,625.00

75.00000 71.000 5,325.00

630-80342  
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PCN: 15321R-BID   ESTIMATE RUN 11/03/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0006 09:37:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 5.000 625.00

125.00000 10.000 1,250.00

630-80343  
 

0230 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 1.000 2,500.00

2,500.00000 2.000 5,000.00

630-80358  
 

0235 PORTABLE MESSAGE SIGN PANEL 190.000 132.000

DAY 48.000 5,280.00

110.00000 180.000 19,800.00

630-80359  
 

0240 DRUM CHANNELIZING DEVICE 73.000 36.500

EACH 36.500 2,555.00

70.00000 73.000 5,110.00

630-80360  
 

0245 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 7.500

EACH 7.500 600.00

80.00000 15.000 1,200.00

630-80363  
 

0250 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 7.500

EACH 7.500 750.00

100.00000 15.000 1,500.00

630-80364  
 

0255 TRAFFIC CONE 150.000 75.000

EACH 75.000 1,050.00

14.00000 150.000 2,100.00

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 68,355.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 1,410.000 1,410.000

F A 0.000 0.00

1.00000 1,410.000 1,410.00

700-70011  
 

0270 F/A FUEL COST ADJUSTMENT 208.980 208.980

F A 0.000 0.00

1.00000 208.980 208.98

700-70016  
 

0275 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15321R-BID   ESTIMATE RUN 11/03/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0006 09:37:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 400.000 316.800

F A 0.000 0.00

1.00000 316.800 316.80

700-70023  
 

0285 F/A QUALITY INCENTIVE PAYMENT -17,681.450 0.000

F A -18,015.960 -18,015.96

1.00000 -18,015.960 -18,015.96

700-70025  
 

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A IRRIGATION AND SNOWMELT SYSTEMS 11,683.500 11,683.500

F A 0.000 0.00

1.00000 11,683.500 11,683.50

700-70034  
 

0320 ADDED ITEM (LUMP SUM)/ CO #4 - MCR LI #1, E. JORDAN 
DETECTABLE WARNING PLATES

1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

900-00014  
 

0325 ADDED ITEM (DOLLAR)/ MCR LI #2 - LONG DISTANCE 100.000 24.690

DOL 11.800 11.80

1.00000 36.490 36.49

900-00006  
 

0330 FRONT END LOADER (RUBBER TIRE) MCR LI #3 - LOADER 
HOURS

62.000 62.000

HOUR 0.000 0.00

138.00000 62.000 8,556.00

203-01590  
 

0335 ADDED ITEM (DOLLAR)/ MCR LI #4  ADVERTISING COST 3,951.970 0.000

DOL 3,951.970 3,951.97

1.00000 3,951.970 3,951.97

900-00006  
 

CAT 0200 $410,650.74 2,200,152.13CURRENT AMT 2,280,775.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,500.00000 1.000 17,500.00

620-00002  
 

0310 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012  
 



CONTID: C15321R        COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15321R-BID   ESTIMATE RUN 11/03/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0006 09:37:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

620-00020  
 

CAT 0400 $0.00 37,300.00CURRENT AMT 37,300.00 $$

PROJECT TOTAL 410,650.74 $ 2,237,452.13CURRENT AMT 2,318,075.35 $$


